
Permission to Transfer Funds Agency Issue Date MOU Rec'd Amount Date $$ were made available Date $$ Transfer to SBA Date $$ Transfer to BG Next Steps All Action Completed

√ Department of Agriculture The MOU has been signed. 1/19/2006 $825,216 1/27/2006 1/27/2006 3/8/2006 √√

Department of Commerce

BG is awaiting sign MOU package from Commerce and 

authorization to pull funding for this E-Gov Initiative. $515,760

n/a Department of Defense

MOU has been redesign to reflect a zero dollar MOU.  The 

MOU has been resigned by SBA on March 2, 2006 and sent 

back to DOD. 2/17/2006 $0.00 n/a n/a n/a

Awaiting DOD to signed the "zero 

dollar MOU" and return to SBA

√ Department of Education The MOU has been signed. 12/14/2005 $515,760 1/27/2006 1/27/2006 3/8/2006 √√

Health and Human Services

BG is awaiting sign MOU package from HHS and 

Authorization to pull funding for this E-Gov Initiative. $825,216

Housing & Urban Development

SBA received HUD's signed MOU; now awaiting signed IAA 

and authorization to pull funding for this E-Gov Initiative 12/7/2005 $515,760

Homeland Security

BG is awaiting sign MOU from DHS and authorization to pull 

the funds for E-Gov Initiative. $825,216

Department of Transportation

BG is awaiting Transportation's signed MOU package and 

authorization to pull funding for this E-Gov Initiative. $825,216

√ Department of Treasury

2/28/06 - Treasury IAA/MOU Packaged was signed by both 

agencies. 2/24/2006 $1,547,280 1/27/2006

BG is awaiting SBA's CFO to IPAC 

the funding from Treasury and 

place in BG two year account. 

√ Veterans Affairs BG is awaiting VA's signed MOU package. $322,350 1/27/2006

2/28/06 - Received call from VA the 

MOU has been signed by VA and 

now awaiting the IAA to be signed 

by Acquisition.

√ GSA

2/28/06 - BG was given permission to IPAC funding from 

GSA. 1/24/2006 $64,470 2/28/2006

BG is awaiting SBA's CFO to IPAC 

GSA. 

Department of Justice

BG is awaiting Justice's signed MOU and authorization to pull 

funding for this E-Gov Initiative. $322,350

√ Department of the Interior BG is awaiting Interior's signed MOU package. $322,350 1/27/2006

Once BG receive DoI sign MOU, 

SBA CFO will IPAC DOI.

√ Department of Energy

Energy signed MOU 1/10/06; BG awaiting the signed IAA to 

IPAC funding. 1/10/2006 $171,920 1/27/2006

√ Department of Labor The MOU has been signed. 12/22/2006 $825,216 1/27/2006

BG is awaiting for SBA's CFO to 

IPAC Labor and place the funds in 

BG's one year account.

Department of State

BG is awaiting State's signed MOU and authorization to pull 

funding for this E-Gov Initiative. $171,920

NASA

BG is awaiting NASA's signed MOU package and 

authorization to pull funding for this E-Gov Initiative. $64,470

National Science Foundation

BG is awaiting NSF to sign MOU package and authorization 

to pull funding for this E-Gov Initiative. $64,470

Office of Personnel Management

BG is awaiting OPM's signed MOU package and 

authorization to pull funding for this E-Gov Initiative. $171,920
Small Business Administration BG is awaiting authorization to pull funding. $64,470

Social Security Administration

BG is awaiting SSA's signed MOU package and authorization 

to pull funding for this E-Gov Initiative. $322,350
√ EPA BG received EPA's signed MOU. 11/4/2005 $515,760 11/15/2005 1/10/2006 3/8/2006 √√

Total Amount Received $1,856,736

BG - Business Gateway

CFO - Chief Financial Officer

IAA - Interagency Agreement

IPAC - Treasury On-line Payment and Collection System

MOU - Memorandum of Understanding

BUSINESS GATEWAY - FY06 MOU ISSUE RESOLUTION AND TRACKING

3/20/2006 Page 1 of 1


